

GOVERNMENT OF ANDHRA PRADESH

**ABSTRACT**

Vizanagaram District - PMGSY – Phase – VI – Road from 8/0 VZM to Bhupalapuram road to Tekkali”- Revised Administrative Sanction along with price escalation charges and other deviations - Permission – Accorded – Orders – Issued.

-----  
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1432

Dated:23-09-2010

Read the following:-

- 1) G.O.Rt.No. 173, PR&RD (Progs.II) Dept. dt.28.4.07
- 2) Govt.Memo No. 9614/Progs.II (2)/08,dt.14.10.08.  
(Issued with the concurrence of Finance (Expdr.PR & R.D.)  
Dept. vide their U.O.No. 22193/314/Expr.  
PR&RD/08,dt.4.9.2008)
- 3) From the ENC (PR),PMGSY Lr.No.W2/DEE-I /PMGSY  
Ph.VI-2006/VZM, dt:24-07-2010 and 27-08-2010.

<<>>

**ORDER:**

In the reference 1<sup>st</sup> read above, orders were issued according Administrative Sanction for an amount of Rs.195.26 Lakh in respect of the work “Road from 8/0 VZM – Bhupalapuram road to Tekkali” in Vizianagaram District under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, Government have permitted for Price escalation Charges for all Phase VI programmes and also indicated therein the total amount required for all Phase VI Works, with concurrence of Finance (EXpr. PR&RD) Department in their U.O.No.22193/314/Expr.PR & RD/2008, Dated. 4.9.2008.

3. In the references 3<sup>rd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 200.99 Lakh as against the Original Administrative Sanction of Rs. 195.26 Lakh in respect of the work “Road from “8/0 VZM – Bhupalapuram road to Tekkali” in Vizianagaram District under PMGSY Phase VI , due to price escalation and other deviations an additional amount required of Rs.5.73 lakh (Rupees Five Lakh and Seventy Three Thousand only).

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 200.99 Lakh as against the Original Administrative Sanction of Rs. 195.26 Lakh in respect of the work Road from “8/0 VZM – Bhupalapuram road to Tekkali” in Vizianagaram District under PMGSY Phase VI due to price escalation and other deviations an additional amount required of Rs.5.73 Lakh. The Additionality, i.e., Price escalation Amount has to be met from the funds released by the State Government towards State share under PMGSY.

( PTO)

::2::

The amount chargeable as flows:-

1) OAS cost of the above work : Rs. 195.26 lakh

Now RAS required as follows

a) Amount chargeable from PMGSY Phase VI : Rs. 195.26 lakh

b) Amount chargeable from State Govt.  
Share towards price escalation : Rs. 2.64 lakh

c) Amount chargeable from State  
Govt. share towards other deviations : Rs 3.09 lakh

Total RAS required ( a+b+c) : Rs. 200.99 lakh

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this Order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Vizianagaram District.

The District Treasury Officer, Vizianagaram District.

The Account General, A.P. Hyderabad.

**Copy to:**

The O.S.D. to Minister (PR)

P.S to Spl Chief Secy to Govt.( PR).

Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER